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[2] CR Reception 

MMT TC acknowledges receipt of CR submission and assigns 
corresponding CR number 

{This task might be delegated to FESE Secretariat} 

[1] Change Request (CR) Submission 

Market operator [CR owner ] notifies his forthcoming data feed 
modifications to MMT TC and submits standard MMT CR form to 
MMT mailbox. 

{Available on FESE website for the time being} 

[3] CR Review 

Vendors in charge of market operator submitting the CR analyse 
the CR. They produce a short summary and a formal MMT 
mapping modification recommendation for the MMT TC. 

 

[4] MMT TC Sign-off 

MMT TC grants sign-off for the modification proposal 
based on the recommendation submitted under [3] 

Loop back to [1] in 
case of inconsistent 
MMT mapping 

MMT mapping change management process (1) [MCMP] 

+ 2 

weeks 

http://www.fese.eu/en/?inc=page&id=79


[6] Publication of Amendment 

Once the two-week period further to the MMT TC decision has 
elapsed, the following details get published: 

1. Information about amended MMT mapping spreadsheet 

2. Date of implementation 

3. Updated versioning of MMT documentation, “valid as of …” 

4. Update of MMT amendments list/CRs list 

[5] MMT TC Informs the Market Operator 

MMT TC informs the market operator who initiated the CR about the 
validation. The sign-off confirmation includes the date of publication of the 
amendment details in the MMT mapping. The market operator can react 
within two weeks. Otherwise MMT modification is considered as approved. 

Loop back to [4] in 
case market 
operator disagrees 
with MMT TC 
decision 

MMT mapping change management process (2) [MCMP] 

+ 2 

weeks 

+ 4 

weeks Minimum 8 weeks between CR 

submission and implementation of 

modification 


